

JDI Advisory Workgroup Meeting

July 7, 2017 – 1pm ET




Immunization Information Systems for a New Era

Today's Agenda

- Opening welcome, announcements, roll call, approval of minutes
- SmartyStreets Roll-Out
- Discussion: Refined Project Summaries
 - DQA Tool
 - Patient Matching – Evaluation of 3rd Party Tools
 - Interjurisdictional Exchange
- Polling
 - Ready for selection?
- Wrap up, next steps

Launch Update

- Held informational conference calls for the IIS Community
 - June 1 and June 8
 - Covered background and context, project selection pilot results, overview of Implementation Guidance, Partner Agreement, administrative steps to participate
- Drafted article in AIRA Monthly Update, placing expanded article in next SnapShots
- Will be launching 3-6 month pilot peer user group
- Presented on WIR JDI User Group, will present to Awardee Developed JDI User Group in mid-July



Engagement to Date

- **7 IIS have already signed Partner Agreements!**
 - 4 IIS have submitted monthly surveys in advance of the deadline
- **AIRA will continue to support sites moving to full implementation**



Review: Process of Scoring Candidate Projects

- 12 workgroup members scored four candidate projects
 - 10 used online tool
 - 1 used word version
 - 1 used both
- Scores raised questions about the projects and/or the process

Review: Results

The first three criteria are non-scoring; per instructions, if the response is “No”, the project does not qualify as a JDI project.

- All projects had some no responses in the non-scoring section:

Project	Priority for more than one IIS?	Initial Risks Identified, Manageable?	Expectations Documented?
Data Entry Service	66%	42%	58%
Data Quality Assurance Guidance/Tool	100%	58%	92%
Interjurisdictional Exchange Guidance	100%	75%	75%
Patient Matching Guidance/Tool	100%	58%	75%

Review: Results

Projects were ranked qualitatively (scores), and in summary rank (1 through 4).

Project	Qualitative Score	Qualitative Priority	Rank Average Score	Rank Priority
Data Entry Service	100	4	3.9	4
Data Quality Assurance Guidance/Tool	162	3	1.9	2
Interjurisdictional Exchange Guidance	166	2	2.5	3
Patient Matching Guidance/Tool	174	1	1.8	1

Discuss: Updated Project Summaries

- **DQA Tool**
- **Patient Matching - 3rd Party Tool Evaluation**
- **Interjurisdictional Guidance Document**

Selection

■ Polling Questions:

1) As a JDI Advisory Workgroup member, do you feel you have adequate information to select a project to move forward?

Yes

No

2) Which project do you support as our next JDI project?

DQA Tool

Patient Matching – 3rd Party Tool Evaluation

Interjurisdictional Guidance

Wrap Up, Next Steps

- Clarify path forward, next steps
- Next JDI Advisory Workgroup meeting is August 4th, 2017, 1pm ET